



TRANSMITTAL NO. 051

April 14, 2023

Chase Rupe
Construction Project Manager
City of Oklahoma City
420 W Main St. 7th Floor
OKC, OK 73102

**RE: The City of Oklahoma City
Project No.: PC-0559 & WC-0998
Sara Rd. From SW 15th and SW 29th
Allen Contracting Project No.: 22-021**

Item	No.	Description	Note
1	1	Allen – OKC LTR 009: PCO 001 Bridge A and B Mechanical Splices	

Submitted For: Review and Approval

Comments: _____

Total No. of Sheets 2. If all sheets were not received, please notify us.

Sincerely,

Todd T. Steelman
Project Coordinator
Allen Contracting, Inc.

CC: Todd Cochran (POE)
Beau Waters, Jerry Johnson, Antonio Martinez (Allen)



Allen – OKC Letter: 009

April 14, 2023

Chase Rupe
Construction Project Manager
City of Oklahoma City
420 W Main St. 7th Floor
OKC, OK 73102

**RE: The City of Oklahoma City
Project No.: PC-0559 & WC-0998
Sara Rd. From SW 15th and SW 29th
Allen Contracting Project No.: 22-021**

Subject: Proposed Change Order: Mechanical Splices

Mr. Rupe,

Allen Contracting, Inc. (Allen) would like to propose the following item for compensation through change order on the referenced project. The change order is due to the bridge plans specifying the use of Mechanical Splices, however, there is no pay item. Our contract documents reference that both Bridge A and B are to follow ODOT Specification for Bridge. Our proposal is as follows.

Description	Qty	Unit	Unit Price	Extension
Bridge A Mechanical Splice	124	EA	\$ 37.20	\$4,612.80
Bridge B Mechanical Splice	124	EA	\$ 37.20	\$4,612.80
			Total	\$9,225.60

Sincerely,

Todd T. Steelman
Project Coordinator
Allen Contracting, Inc.

CC: Todd Cochran (Poe)
Beau Waters, Jerry Johnson, Antonio Martinez (Allen)