

February 2, 2022

Oklahoma City Airport Trust
Attn: Director of Airports
7100 Terminal Drive, Box 937
Oklahoma City, OK 73159

RE: Modify pay items for Rehabilitation/Reconstruction of Runway 13-31 Phase I
AIP Project No. 3-40-0072-082-2021
OCAT WRWA 2007
Subject: Recommendation of Amendment No. 2

To whom it may concern,

MacArthur Associated Consultants, LLC has reviewed Amendment No. 2 dated February 24, 2022 submitted for the above-referenced project. MacArthur Associated Consultants, LLC recommends acceptance of Amendment No. 2 as detailed, adding \$94,670.12 to the contract.

In general, Amendment No. 2 increases the quantities of materials that were needed to remove and backfill areas where existing concrete had to be removed to achieve the necessary grades for concrete placement. This included removing 6" of concrete pavement, removing approximately 9" of asphalt pavement, and placing 9" of crushed aggregate in these areas.

Amendment No. 2 also includes revised plan sheets 13, 19, 25, (new sheet for TW C spots), and 34 to reflect these changes.

Respectfully submitted,
MACARTHUR ASSOCIATED CONSULTANTS, LLC



Sam Pappas, PE
Project Manager

Encl.