



April 4, 2022

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Amendment No. 1
Project No. BC-0225
Bridge Rehabilitation
South Council Road between SW 8th Street and SW 15th Street, Ward 3

Honorable Mayor and Council:

I. SCOPE

Amendment No. 1 adjusts the plan quantities to match the quantities in the field necessary to for the completion of the project.

II. JUSTIFICATION

Changes in quantities reflect final measured amounts compared to initial design estimates. Amendment No. 1 adds measured quantities due to unforeseen existing conditions behind the existing bridge abutments. The additional quantities are due to additional repair material that was required under and behind a bridge abutment.

III. COST ESTIMATE

AMENDMENT NO. 1

ADDITIONS

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increase	Cost Increase
17	Class C Concrete	CY	\$ 610	3.1	6	2.9	\$ 1769.00
18	CLSM Backfill	CY	\$ 210	129.4	151.3	21.9	\$ 4599.00
Total Increase							\$ 6368.00

Total Amendment No. 1: \$6368.00

IV. COST SUMMARY

Original Contract Amount	\$4,365,816.48	
Amendment No. 1	\$6368.00	(0.15% increase)
Change Order No. 1	0.00	(0.00% increase)
Change Order No. 2	<u>0.00</u>	(0.00% increase)
Revised Contract Amount	\$4,372,184.48	

Amendment No. 1 is an increase of \$6368.00 or 0.15 percent above the original contract amount. The revised contract amount is \$4,372,184.48.

The above and foregoing is hereby accepted this 4th day of April, 2022; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Richard Hollan
Witness

Carlos De Zamora
Wildcat Construction Co., Inc. - PM.

The prices shown for Amendment No. 1 were established by competitive bidding in the original contract and not subject to the Oklahoma Competitive Bidding Act. The Engineer recommends approval of the Change Order.

David Welchel
David Welchel, P.E., S.E.

Approval is recommended this 4th day of April, 2022.

Eric J. Wenger
Eric J. Wenger, P.E., City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this 26th day of April, 2022.

ATTEST:

Amy K Simpson
City Clerk



David Holt
Mayor

Reviewed for form and legality.

Carol Sanett
Assistant Municipal Counselor