



**The City of
OKLAHOMA CITY**
DEVELOPMENT SERVICES DEPARTMENT
Subdivision and Zoning

June 21, 2021

Status of Public Improvements Serving The Grove Retail Center.

IRREVOCABLE LETTER OF CREDIT (\$*):

An estimate of \$91,892.90 for paving improvements and \$123,560.00 for sewer improvements appears to be adequate for bonding purposes. This estimate includes an additional 10% above estimated costs.

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed effective as of dates shown:

Paving and storm sewer improvements were completed: 6/7/2022

Sanitary sewer improvements were completed: 10/5/2021

Water improvements were completed: Existing

Jared Martin
Subdivision and Zoning Specialist

JM:ph