



**The City of
OKLAHOMA CITY**
DEVELOPMENT SERVICES DEPARTMENT
Subdivision and Zoning

June 21, 2022

Status of Public Improvements Serving Oakdale Ridge Phase 2.

IRREVOCABLE LETTER OF CREDIT (\$905,310.00):

An estimate of \$905,310.00 for paving and drainage improvements appears to be adequate for bonding purposes. This estimate includes an additional 10% above estimated costs.

Engineering records reflect that the following improvements were constructed in accordance with approved plans and specifications and completed effective as of dates shown:

Paving and storm sewer improvements were completed: Pending

Sanitary sewer improvements were completed: 3/29/2022

Water improvements were completed: 4/20/2022

Jared Martin
Subdivision and Zoning Specialist

JM:ph