



JORDAN CONTRACTORS, INC

123 S. Broadway, Tecumseh, Oklahoma 74873


Phone: 405-598-2169 FAX: 405-598-2160 EMAIL: jordancontractors@gmail.com

7/20/2022

Re: Request for time extension on project SE-0044

This is a formal request for an extension of the time of completion in the contract. We are requesting an additional 30 days for the required waiting time to conduct the final deflection test.

Thank you for your consideration.

A handwritten signature in black ink, appearing to read 'Jimmy Jordan', is written over a circular stamp.

Jimmy Jordan, President



JORDAN CONTRACTORS, Inc.

123 S. Broadway, Tecumseh, OK 74873

PHONE: 405.598.2169 FAX: 05.598.2160 EMAIL: jordancontractors@gmail.com

6/30/2022

Re: Request for time extension on project SE-0044

This is a formal request for an extension of the time of completion in the contract. Our work was delayed in installing the new piers secondary to an extended time of creek water levels being too high and waiting for it to dry up.

To complete this work, I am requesting an additional 21 days. Thank you for your consideration.

A handwritten signature in black ink, appearing to read 'John Jordan', with a stylized flourish at the end.

John Jordan, Vice President