

October 31, 2022

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Change Order No. 1
Project No. DC-0307 Drainage Improvements to Super Span, I-44 and Classen Boulevard

Honorable Mayor and Council:

I. BACKGROUND

The project will improve the existing drainage structure under I-44 and Classen Boulevard. The Super Span improvements will include shoring of the top of the existing tunnel and the repair of cracks and exposed reinforcement steel.

II. SCOPE

Change Order No. 1 adds quantities to the contract.

III. JUSTIFICATION

Change Order No. 1- This Change Order is required to add repair twenty (20) 6" vertical columns which are rusted and failing to adequately support the super span structure. Additionally, approximately 44 tie rods are showing significant rusting and are to the point of deteriorating. The tie rods need to be cleaned of all rust then painted using a galvanized paint.

IV. COST ESTIMATE

Change Order No. 1

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Increase	Total Revised Quantity	Amended Cost
CO1-01	6" Steel Pipe Repair	EA	\$1,875.00	0	20	20	\$37,500.00
CO1-01	Tie Rod Repairs	EA	\$475.00	0	44	44	\$20,900.00

Total Increase: \$58,400.00

V. COST SUMMARY

Original Contract Amount	\$ 1,656,001.00.
Amendment No. 1	\$ 138,834.00 (8.38% increase)
Amendment No. 2	\$ 269,955.00 (16.3% increase)
Amendment No. 3	\$ 56,550.00 (3.41% increase)
Change Order No. 1	\$ 58,400.00 (3.53% increase)
Revised Contract Amount	\$ 2,179,740.00

Change Order No. 1 is an increase of \$58,400.00 which is an increase of 3.53% to the original contract amount. The new contract amount is \$2,179,740.00.

The above and foregoing is hereby accepted this 31 day of Oct, 2022; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Witness

Jesse Herndon

Brewer Construction

Kevin Brewer
Manager

The Engineer recommends approval of the Change Order. Approval is recommended this 31st day of Oct, 2022.

Ken Gillespie
Ken Gillespie, P.E.
MacArthur Associated Consultants

This Change Order is recommended for approval by the City Engineer this 10th day of November 2022.

Eric J. Wenger
Eric J. Wenger, P.E., City Engineer

Reviewed for form and legality.

Craig Keith
Assistant Municipal Counselor

Approved by the Council of the City of Oklahoma City this 6th day of December 2022.

Amy K. Simpson
City Clerk



David Holt
Mayor