



Date: April 6th, 2023

Project: Oklahoma City Airport Trust
OCAT WRWA 2208 – South Campus Asphalt Paving Repairs & Rehabilitation
At Mike Monroney Aeronautical Center

To: Steve Gravlin, Department of Airports

From: Shahjahan Ali, P.E.

Re: Recommendation of Change Order 1 to the Contract

Olsson has completed our review of the Change Order 1 for OCAT WRWA 2208 – South Campus Asphalt Paving Repairs & Rehabilitation at Mike Monroney Aeronautical Center. Olsson recommends approval of the Change Order 1 with following details:

ITEM NO. 1

Description

Number of days to complete the construction of the project.
Increase (+) 45 Calendar Days

Justification

Construction days listed on the project manual were 225 days for Asphalt option. The contract was awarded as Concrete option. Therefore, the number of construction days need to be increased by 45 days.

ITEM NO. 2

Description

Number of days to complete the construction of the project.
Increase (+) 10 Calendar Days

Justification

FAA pushed the start date to 04/17/2023. Therefore, the number of construction days need to be increased by 10 days.

If you have any questions, please contact me.

A handwritten signature in black ink that reads "Shahjahan Ali". The signature is written in a cursive style with a horizontal line underneath the name.

Shahjahan Ali, P.E.
Project Engineer