


Amendment No. 4

Oklahoma City Airport Trust
Oklahoma City, Oklahoma

Terminal Building Upper Level Deck Structural Repairs, Phase 3B
Will Rogers World Airport
Project No. OCAT WRWA 2010
AIP Project No. 3-40-0072-080-2020

Decrease (-) \$9,025.53 and 0 Calendar Days


Timberlake Construction Co., Inc. **CONTRACTOR**



Signature

Title: V.P. of Operations

APPROVAL RECOMMENDED:



Director of Airports




Architect/Engineer Signature
Firm Name: ADG, P.C.



APPROVED by the Oklahoma City Airport Trust and signed by the Chairman this 27TH day of
APRIL, 2023.

ATTEST:



Trust Secretary



OKLAHOMA CITY AIRPORT TRUST:



Chairman

REVIEWED for form and legality:



Assistant Municipal Counselor/
Attorney for the Trust

OVERRUN/UNDERRUN QUANTITY CORRECTION

The subject of Amendment No. 4 is for the reconciliation of quantities for the reduction of one bollard on the lower level.

		Unit	Unit Price	Previous Quantity	Reduced Quantity	Amended Quantity	Cost
OCAT WRWA 2010-01-12	Bollard K-4 rated 36-inch	each	\$9,025.53	24	1	23	-\$9,025.53
						Total	-\$9,025.53

In consideration of this change, Timberlake Construction Co., Inc., Contract is altered as follows:

Original Contract Amount	\$9,032,644.31
Change Order Number 01	(-) \$739,278.46
Change Order Number 02	(+) \$386,951.67
Change Order Number 03	(+) \$19,485.64
Change Order Number 04	(+) \$22,828.75
Change Order Number 05	(+) \$71,678.78
Change Order Number 06	(+) \$70,966.89
Change Order Number 07	(+) \$230,713.28
Change Order Number 08	(+) \$4,190.54
Change Order Number 09	(+) 53,647.50
Change Order Number 10	(+) 67,482.93
Change Order Number 11	(+) 12,306.86
Change Order Number 12	(+) \$289,533.10
Change Order Number 13	(+) \$278,501.61
Change Order Number 14	(+) \$0.00
Change Order Number 15	(+) \$25,273.89
Change Order Number 16	(-) \$26,384.04
Contract Amendment No. 01	(-) \$442,633.71
Contract Amendment No. 02	(+) \$22,442.31
Contract Amendment No. 03	(+) \$0.00
<u>Contract Amendment No. 04</u>	<u>(-) \$9,025.53</u>

NEW CONTRACT AMOUNT \$9,371,326.32

Original Contract Duration	480 calendar days
Change Order Number 01	0 calendar days
Change Order Number 02	(+) 64 calendar days
Change Order Number 03	(+) 2 calendar days
Change Order Number 04	0 calendar days
Change Order Number 05	0 calendar days
Change Order Number 06	0 calendar days
Change Order Number 07	(+) 90 calendar days
Change Order Number 08	0 calendar days
Change Order Number 09	0 calendar days
Change Order Number 10	0 calendar days
Change Order Number 11	(+) 2 calendar days
Change Order Number 12	(+) 90 calendar days
Change Order Number 13	(+) 5 calendar days
Change Order Number 14	(+) 60 calendar days
Change Order Number 15	(+) 90 calendar days
Change Order Number 16	(+) 30 calendar days
Contract Amendment No. 01	0 calendar days
Contract Amendment No. 02	0 calendar days
<u>Contract Amendment No. 03</u>	<u>0 calendar days</u>

NEW CONTRACT DURATION (+ 913 calendar days)

Notice to Proceed Date
NEW COMPLETION DATE

October 26, 2020
April 27, 2023

END OF AMENDMENT 04