

**MATTHEWS TRENCHING CO., INC.**

Post Office Box 15479
Oklahoma City, Oklahoma 73155-5479

Office: 677-4525
FAX: 677-4835

Subcontract Change Order Request

Project: SE-0048 EMERGENCY
SW 12TH & LEE
OKLAHOMA CITY, OK

Project No.: SE-0048
Subcontract No:
Change Order Request No: 5 FINAL
Date: 5/25/2023

To Contractor: CITY OF OKC
ATTN: DUKE NEWIN

The Contract is changed as follows:

<u>CHANGE ORDER ITEMS</u>			
6" CONCRETE PAVEMENT	326.25 SY	\$203.00	\$66,228.75
CONCRETE DRIVEWAY APPROACH	16.75 SY	\$172.50	\$2,889.38
HYDROMULCH	1400 SY	\$1.62	\$2,268.00

JOB TOTAL: \$71,386.13

Seventy One Thousand Three Hundred Eighty Six and Thirteen Cents-----

NOT VALID UNTIL SIGNED BY CONTRACTOR

CITY OF OKLAHOMA CITY
OWNER
420 W MAIN STREET
OKLAHOMA CITY, OK
ATTN: DUKE NEWIN


(Signature)

By

Date

e-mail

MATTHEWS TRENCHING
SUBCONTRACTOR
PO Box 15479
OKLAHOMA CITY, OK 73155



(Signature)

Phillip Ferguson

By

5/25/2023

Date

pferguson@mtciokc.com



e-mail



Request for Change Order/Amendment

Project Name:	Emergency Sanitary Sewer Repairs	OCWUT Project No:	SE-0048
Project Manager:	Duke Newin	Work Order Date:	09/28/22
Project Consultant:	In-house	Contractor:	Matthews Trenching Company, Inc.
Project Description:	Emergency sanitary sewer repairs at SW 12th St and S Lee Ave		
Type of Change:	Construction		
Change Order:	Yes <input checked="" type="checkbox"/> No <input type="checkbox"/>	Change Order No. 3	
Amendment	Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	Amendment No.	
Impact:	Time Ext/Schedule 14 days Total Cost \$ 2,268.00	Property <input type="checkbox"/> Public Health/Safety <input checked="" type="checkbox"/>	
Reason for Urgency:	The cost for this change order is for hydro mulching 1,400 SY of disturbed land and extending the completion time an additional 14 days for this work. The completion date will be 4/21/23. The punch inspection was 4/3/23.		
Attachments:	Consultant Addt'l Info <input type="checkbox"/> Construction Addt'l Info Other: <input type="checkbox"/>		
Will this be processed immediately for the next OCWUT Docket? Yes <input type="checkbox"/> No <input type="checkbox"/>			
Comments/Notes:			


RECOMMENDED:

Project Consultant:	<input type="text" value="In-house"/> [Name, Organization]	
Project Manager:	<input type="text" value="Duke Newin"/> [Print Name, Project Manager]	<input type="text"/>
Project Supervisor:	<input type="text" value="Racheal Pierce"/> [Print Name, Project Supervisor]	
Eng Manager:	<input type="text" value="Utilities Engineering"/> [Print Name, Engineering Manager]	<input type="text"/>

APPROVED TO PROCEED PRIOR TO OCWUT DOCKET

Yes ☒ No ☐

Director Signature:


Chris Browning, Utilities Director



Request for Change Order/Amendment

Project Name:	Emergency Sanitary Sewer Repairs	OCWUT Project No.:	SE-0048
Project Manager:	Duke Newin	Work Order Date:	09/28/22
Project Consultant:	In-house	Contractor:	Matthews Trenching Company, Inc.

APPROXIMATE CHANGE IN CONTRACT COST:		
	Cost	% Change from Original
Original Contract Cost:	\$ 1,161,500.00	
Total Previous Change Orders:	\$ 44,756.00	3.85%
Total Previous Amendments:	\$ 39,200.00	3.37%
Contract Cost prior to this CO/Amendment:	\$ 1,245,456.00	
Expected Cost Change from this Change Order:	\$ 2,268.00	0.20%
Expected Cost Change from this Amendment:	\$ 0.00	0.00%
Total Previous Change Orders + Expected Cost Change From This Change Order:	\$ 47,024.00	4.05%
Total Previous Amendments + Expected Cost Change from this Amendment:	\$ 39,200.00	3.37%
Total Expected Cost Changes from this Amendment/CO + Total Previous of Amendment/COs:	\$ 86,224.00	7.42%
Expected Contract Total after This CO/Amendment:	\$ 1,247,724.00	

APPROXIMATE CHANGE IN CONTRACT TIMES:	
All Contract times are in Calendar days	
Construction Work Order Start Date:	09/28/2022
Original Contract Duration:	60
Original Completion Date:	11/27/2022
Increase Previous Change Orders:	131
Completion Date prior to this Change Order:	04/07/2023
Increase for this Change Order:	14
Completion Date Incorporating this Change Order:	04/21/2023