

RESOLUTION APPROVING CHANGE ORDER NO. 13, INCREASE OF \$57,554, PROJECT M3-H004, MAPS 3 SENIOR HEALTH AND WELLNESS CENTER NO. 3; AND AUTHORIZING THE USE OF EXCESS OKLAHOMA CITY CAPITAL IMPROVEMENTS SALES TAX COLLECTIONS AND/OR INTEREST IN THE AMOUNT OF \$28,581 TO FUND CHANGE ORDER NO. 13.

WHEREAS, on December 8, 2009, the voters of The City of Oklahoma City voted to approve the levy of the Oklahoma City Capital Improvements Sales Tax for the MAPS 3 Program; and

WHEREAS, the MAPS 3 Program includes new senior health and wellness centers; and

WHEREAS, the MAPS 3 Senior Health and Wellness Center No. 3 is in construction; and

WHEREAS, Change Order No. 13 for Project M3-H004 increases the contract by \$57,554 and changes the completion date by 21 days to August 2, 2023; and

WHEREAS, to fund Change Order No. 13 for Project M3-H004, excess Oklahoma City Capital Improvement sales tax collections and/or interest in the amount of \$28,581 must be allocated to the MAPS 3 Senior Health and Wellness Center No. 3 budget.


NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of The City of Oklahoma City that Change Order No. 13 for the MAPS 3 Senior Health and Wellness Center No. 3, Project M3-H004, increase of \$57,554, be approved; and the use of excess Oklahoma City Capital Improvement sales tax collections and/or interest in the amount of \$28,581 be authorized to fund Change Order No. 13.

ADOPTED by the Council and signed by the Mayor of The City of Oklahoma City, Oklahoma, this 29TH day of AUGUST, 2023.

ATTEST:


CITY CLERK




MAYOR

REVIEWED for form and legality.


ASSISTANT MUNICIPAL COUNSELOR