



# MEMORANDUM

Council Agenda  
Item No. IX. AL  
9/27/2022

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Assignment and Amendment No. 1 to Joint Contract for Engineering Services with the Oklahoma City Municipal Facilities Authority and CEC Corporation, Project BC-0230, bridge rehabilitation, NW 10th Street over North Grand Boulevard, fee increase of \$852,174. Ward 6.

**Location:**

NW 10th Street over North Grand Boulevard

**Background:**

This project provides for the Engineer's design and all other engineering services related to rehabilitating the bridge on NW 10th Street over North Grand Boulevard including but not limited to, conducting a field assessment of the bridge, providing a preliminary engineering report, bidding, and construction administration services.

Subsequent to the execution of the original contract, it has been determined this project is eligible for additional funding through the American Rescue Plan Act (ARPA), therefore it is necessary to incorporate Exhibit F – Required Federal Provisions – ARPA Funds, into the contract. The bridge rehabilitation will be funded by both Trust and ARPA funds, therefore, the City must be made a party to the original contract. With the addition of ARPA funds, Design Option 3 increases the design scope significantly, including the replacement of the eastbound and westbound bridge on NW 10th Street by widening the bridge sections, adding a dedicated deceleration lane to the I-44 eastbound entrance ramp and a dedicated acceleration lane from I-44 off-ramp to assist traffic merging onto NW 10th Street, new guardrails and sidewalk, and replacing the existing concrete drainage channel. The Engineer will be required to provide the following services beyond the original scope of work, including an environmental study necessary for obtaining a Section 404 permit through the Army Corps of Engineers, geotechnical investigation services, performing a drainage analysis and preparation of a drainage report, and providing drone services before, during, and after construction of the project. On December 22, 2020, the City Council approved and re-established the Small and Disadvantaged Local Business Utilization (LBU) Program, and the requirements of the program must be included in the Contract.

Construction is scheduled to begin in fall 2023 and be completed by late 2024.

**Engineer:**

CEC Corporation

**Engineering Fee:**

Original Contract Amount	\$ 183,950
Amendment No. 1	<u>852,174</u>
Revised Contract Amount	\$1,036,124

Task 1, 2, and Additional Services will be funded by OCMFA and will be reimbursed once bond funds become available for a total up to \$842,757. Amendment No. 1 includes \$697,108 for Tasks 1, 2 and Additional Services.

**Estimated Construction Cost:**

\$7,772,757 (an increase of \$5,933,258)

**Source of Funds:**

Oklahoma City Municipal Facility Authority – OCMFA General Purpose – Adv Cap Funding-  
ASGN – Bridge Rehabilitation – Other Capital - NW 10th St over N Grand Blvd - Bond  
Prefunded Proj Cost–A&E (OCMFA-680-1510-3305102-OTHCP-B1702010005-52890006)

\$852,174 Grants Management – Department of the Treasury – Grants Management Control –  
NW 10th Street Bridge – COVID-19 American Rescue Plan – Architect & Engineering (019-  
6980-980800-GAR1K-GCOV19ARP-54040001)

**Review:**

Public Works Department

**Recommendation:** Assignment and Amendment be approved.