



# MEMORANDUM

Council Agenda  
Item No. IX. AE  
8/29/2023

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 and Change Order No. 1, Projects PC-0908 and PC-0910, Street Resurfacing, Reno Avenue between Rockwell Avenue and Council Road, and Rockwell Avenue between Reno Avenue and I-40 Service Road, increase of \$157,265. Ward 3.

### **Location:**

Reno Avenue between Rockwell Avenue and Council Road  
Rockwell Avenue between Reno Avenue and Dead End

### **Background:**

This 2017 Better Streets, Safer City project provides for pavement removal, base repair, pavement installation, sidewalk construction, and/or other work to obtain a permanent repair of the existing infrastructure.

During construction, damaged corrugated metal drainage pipes were found under the road that required replacement. New concrete drainage pipes were installed. Amendment No. 1 provides for increases in bid quantities necessary to complete the additional work. Change Order No. 1 provides for the addition of construction items also necessary to complete the additional work.

Change Order No. 1 also adds 120 additional days to the contract completion date for adverse weather experienced during construction and for the additional drainage work. The revised completion date is October 16, 2023.

Construction began in late 2022 and is scheduled to be complete in October 2023.

### **Engineer:**

Oklahoma City Public Works Department

### **Contractor:**

Atlas Paving Company

### **Cost:**

Original Contract Amount	\$3,335,722.00	
Amendment No. 1	\$ 80,865.00	(2.42% increase)
Change Order No. 1	<u>\$ 76,400.00</u>	(2.29% increase)
Revised Contract Amount	\$3,492,987.00	

Amendment No. 1 is an increase of \$80,865 or 2.42 percent above the original contract amount. Change Order No. 1 is an increase of \$76,400 or 2.29 percent above the original contract amount. Amendment No. 1 and Change Order No. 1 result in an overall increase of \$157,265. The revised contract amount is \$3,492,987.

**Source of Funds:**

\$78,632.50 Special Purpose – Better Streets Safer City Supplemental Funding – Public Works Department, Street Resurfacing – Other Capital – Project No. PC-0908, BSSC Resurfacing of W. Reno Ave – Non-Capital Construction (750-7603-3305001-OTHCP-STX17SR0106-52044007)

\$78,632.50 Special Purpose – Better Streets Safer City Supplemental Funding – Public Works Department, Street Resurfacing – Other Capital – Project No. PC-0910, BSSC Resurfacing of S. Rockwell – Non-Capital Construction (750-7603-3305001-OTHCP-STX17SR0108-52044007)

**Review:**

Public Works Department

**Recommendation:** Amendment and Change Order be approved.