



# MEMORANDUM

Council Agenda  
Item No. IX. AL  
1/2/2024

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Final Acceptance, Project MP-0569, Oklahoma River North Trail Resurfacing, Oklahoma River North Trail from South Portland Avenue to South Lincoln Boulevard; and placing maintenance bond into effect. Wards 3, 4, 6 and 7.

**Location:**

Oklahoma River North Trail from South Portland Avenue to South Lincoln Boulevard.

**Background:**

This Better Street Safer City Sales Tax project was constructed using the unit price contract for Residential, Local & Collector Street Resurfacing. This project constructed and resurfaced 5.6 miles of trail.

The initial work order for this project was issued to Atlas Paving Company on March 15, 2021. Atlas started work, but their progress was delayed due to an ODOT construction project for I-44 bridge. The ODOT project took longer than expected, and due to scheduling issues, Atlas Paving Company was asked to stop work at the end of January 2022. Atlas Paving Company was not able to return to the worksite when the I-44 bridge was complete and a new work order was issued to Rudy Construction Company on April 19, 2022.

The project has been constructed in accordance with the specifications and is ready for final acceptance.

The maintenance bond will be placed into effect for both contractors and will remain in effect until December 05, 2024.

**Engineer:**

Public Works Department

**Contractor:**

Atlas Paving Company

Rudy Construction Company

**Final Inspection:**

Final inspections were held on October 05, 2022 for Atlas Paving Company Portion and on April 14, 2023 for Rudy Construction Company. The Contractor, Engineer, Field Services personnel, and Public Works Paving division agreed the project was completed in accordance with the plans and specifications.

**Final Claim:**

\$20,483.61

**Final Construction Cost:**

\$511,915.08

**Source of Funds:**

Better Streets Safer City Sales Tax Fund – Better Streets Safer City Sales Tax Restricted – Public Works Department, Parks Trails Improvements – Other Capital – MP-0569, OK River North Trail-paving – Non-Capital Construction (730-1790-3305411-OTHCP-STX17TR0005-52044007)

**Review:**

Public Works Department

**Recommendation:** Project be accepted; and maintenance bond be placed into effect.