

August 14, 2023

Honorable Chairman and Trustees  
Oklahoma City Water Utilities Trust  
420 West Main, Suite 500  
Oklahoma City, OK 73102

Re: Amendment No. 1  
Project No. SC-1101  
Sanitary Sewer Main Improvements  
N. Meridian Avenue from NW 28th Street to NW 33rd Street

Honorable Chairman and Trustees:

**I. SCOPE**

Amendment No. 1 adjusts plan quantities to match quantities in the field necessary for the completion of the project.

**II. JUSTIFICATION**

Amendment No. 1 adds an additional 15 linear feet to line-item No. 4 *Boring – Casing (Carrier Size 21 Inch)*. During preliminary excavations and utility locates, it was found that there is an existing 6" water line that is in conflict with the proposed bore pit at STA 16+10. The bore extension under NW 28<sup>th</sup> Street is necessary to avoid suspending the existing water line through the bore pit while the bore is completed.

**III. COST ESTIMATE**

**AMENDMENT NO. 1**

**INCREASE**

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increased	Amended Cost
01-04	Boring – Casing (Carrier Size 21-Inch)	LF	\$1,575.00	307	322	15	\$23,625.00

**Total Increase      \$23,625.00**

**Total Amendment No. 1: \$23,625.00**

**IV. COST SUMMARY**

Original Contract Amount	\$2,298,995.00
<u>Amendment No. 1</u>	<u>\$23,625.00 (1.03% increase)</u>
Revised Contract Amount	\$2,322,620.00

Amendment No. 1 is an increase of \$23,625.00 or 1.03 percent above the original contract amount. The revised contract amount is \$2,322,620.00.

The above and foregoing is hereby accepted this \_\_\_\_\_ day of \_\_\_\_\_, 2023; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

  
Witness

  
Matthews Trenching

The prices shown for Amendment No. 1 were established by competitive bidding.


  
Ryan C. Smith, P.E.



Approval is recommended this 16<sup>th</sup> day of August, 2023.


  
Will Huggins, PE, CIP Manager

  
Chris Browning, General Manager


  
Eric J. Wenger, P.E., City Engineer

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 12TH day of SEPTEMBER, 2023.

ATTEST:


  
Secretary




  
Chairman

CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 26TH day of SEPTEMBER, 2023.

ATTEST:

  
City Clerk



  
Mayor

Reviewed for form and legality.

  
Assistant Municipal Counselor