



MEMORANDUM

Council Agenda
Item No. X. C
5/20/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 to the Contract for Engineering Services with MacArthur Associated Consultants, LLC, Project WC-0878, Atoka Pipeline Raw Water Transmission Line, west of Highway 3 to Macomb, fee increase of \$964,690.

Location:

1.44 miles west of Highway 3 (east/west County Road 133/Benchmark 113) to Macomb

Background:

The City of Oklahoma City owns and the Oklahoma City Water Utilities Trust operates and maintains a 100-mile long, 60-inch pre-stressed concrete cylinder pipeline and six pump stations that convey water from the Atoka Reservoir in southeast Oklahoma to the Stanley Draper Reservoir in southeast Oklahoma City.

Subsequent to the execution of the original contract, it has been determined that construction of this project will take 42 months (an increase of 21 months). The Design Engineer will provide additional Construction Administration and Inspection services. The Design Engineer will also provide design to lower the existing 60-inch pipeline in certain areas due to excessive erosion.

Engineer:

MacArthur Associated Consultants, LLC

Estimated Construction Cost:

\$76,300,000 (an increase of \$36,300,000)

Engineering Fee:

| | |
|--------------------------|----------------|
| Original Contract Amount | \$2,174,859 |
| Amendment No. 1 | <u>964,690</u> |
| Revised Contract Amount | \$3,139,549 |

Source of Funds:

OCWUT-Water Facility Fund Trust Capital-2nd Atoka Pipeline-Project WC-0878-Architect & Engineering (6060-3901600-W6409-WC-0878-54040001)

Review:

Public Works Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the Amendment.