

**RESOLUTION APPROVING CHANGE ORDER NO. 16, INCREASE OF \$27,433, PROJECT M3-H004, MAPS 3 SENIOR HEALTH AND WELLNESS CENTER NO. 3; AND AUTHORIZING THE USE OF EXCESS OKLAHOMA CITY CAPITAL IMPROVEMENTS SALES TAX COLLECTIONS AND/OR INTEREST TO FUND CHANGE ORDER NO. 16.**

**WHEREAS**, on December 8, 2009, the voters of The City of Oklahoma City voted to approve the levy of the Oklahoma City Capital Improvements Sales Tax for the MAPS 3 Program; and

**WHEREAS**, the MAPS 3 Program includes new senior health and wellness centers; and

**WHEREAS**, the MAPS 3 Senior Health and Wellness Center No. 3, Project M3-H004, has been constructed; and


**WHEREAS**, Change Order No. 16 for Project M3-H004 increases the contract by \$27,433 and does not change the completion date of September 13, 2023; and


**WHEREAS**, to fund Change Order No. 16 for Project M3-H004, excess Oklahoma City Capital Improvement sales tax collections and/or interest must be allocated to the MAPS 3 Senior Health and Wellness Center No. 3 budget.


**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of The City of Oklahoma City that Change Order No. 16 for the MAPS 3 Senior Health and Wellness Center No. 3, Project M3-H004, increase of \$27,433, be approved; and the use of excess Oklahoma City Capital Improvement sales tax collections and/or interest be authorized to fund Change Order No. 16.

**ADOPTED** by the Council and signed by the Mayor of The City of Oklahoma City, Oklahoma, this 30TH day of JANUARY, 2024.

**ATTEST:**


  
CITY CLERK



  
MAYOR

THE CITY OF OKLAHOMA CITY

**REVIEWED** for form and legality.

  
ASSISTANT MUNICIPAL COUNSELOR