



MEMORANDUM

Council Agenda
Item No. IX. BR
11/19/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 to Contract for Engineering Services with TEIM Design, PLLC, Project M3-T007, MAPS 3 Katy Trail Connections, vicinity of NE 10th Street between NE Grand Boulevard and Windemere Avenue and vicinity of NE 23rd Street and southbound I-35 Service Road; and Project M3-T008, MAPS 3 Air Depot Trail, Air Depot Boulevard between SE 59th Street and I-240; fee increase of \$10,000. Wards 4 and 7.

Location:

Vicinity of NE 10th Street between NE Grand Boulevard and Windemere Avenue
Vicinity of NE 23rd Street and southbound I-35 Service Road
Air Depot Boulevard between SE 59th Street and I-240

Background:

As a part of the MAPS 3 Program, the City of Oklahoma City constructed several trails. At the MAPS 3 Trails and Sidewalks Subcommittee's request, the remaining funds will be used for additional trails and/or trail connections. This project is for the MAPS 3 Katy Trail Connections and MAPS 3 Air Depot Trail.

The City entered into a contract on May 10, 2022 with TEIM Design to provide professional services for the MAPS 3 Katy Trail Connection and Air Depot Trail for MAPS 3 Katy Trail Connection and Air Depot Trail. Subsequent to approval of the original contract, a feasibility study was required to model a trail connector on the south side of NE 23rd Street due to land acquisition complications on the north side of NE 23rd Street for the MAPS 3 Katy Trail Connections. Staff negotiated an amendment with the Engineer to provide the study, which will be paid through additional services.

Engineer:

TEIM Design, PLLC

Engineering Fee:

\$222,000	Original Contract
\$ 10,000	Amendment No. 1
\$232,000	Total

Source of Funds:

OCITY > MAPS 3 SALES TAX-RSTR > MAPS 3 TRAILS > KATY TRAIL CONNECTION >
ARCHITECTURE & ENGINEERING

(OCITY > 1491 > 1406108 > M3-T007 > 54040001)

Review:

MAPS Office

Recommendation: Amendment be approved.