

From: Brett Jones <bjones@wynnconstruction.com>
Sent: Monday, April 14, 2025 2:02 PM
To: Desai, Saurabh <Saurabh.Desai@stantec.com>
Subject: Tinker SCADA

Saurabh,

We would like to request a time extension of 15 days to extend the contract out to 4/7/2025. We are needing to extend the contract due to Working with the OKWUT Engineering Team on Final Commissioning and Testing on the Lift Stations. If you have any questions please let me know.



Brett Jones
Project Manager/Estimator

Phone 405-753-1133 **Fax** 405-753-1159

Web www.wynnconstruction.com

11901 N Eastern Ave, OKC, OK 73131



Caution: This email originated from outside of Stantec. Please take extra precaution.

Attention: Ce courriel provient de l'extérieur de Stantec. Veuillez prendre des précautions supplémentaires.

Atención: Este correo electrónico proviene de fuera de Stantec. Por favor, tome precauciones adicionales.

CONFIDENTIALITY NOTE: This e-mail message and any attachments are intended solely for the person to which it is addressed and may contain privileged and confidential information protected by law. If you have received this communication in error, please notify the sender immediately by telephone or e-mail, destroy this message and delete any copies held in your electronic files. Unauthorized use and/or re-disclosure may subject you to penalties under applicable state and federal laws.

Caution: This email originated from outside of Stantec. Please take extra precaution.

Attention: Ce courriel provient de l'extérieur de Stantec. Veuillez prendre des précautions supplémentaires.

Atención: Este correo electrónico proviene de fuera de Stantec. Por favor, tome precauciones adicionales.