



# MEMORANDUM

Council Agenda  
Item No. IX. A  
5/20/2025

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 1 to Contract with Conrad Fire Equipment (C235042), to include changes to improve the safety and operational effectiveness of three 100 Foot Midmount Aerial Platforms for the Fire Department, increase of \$40,884.

### **Background:**

On August 16, 2022 (Item No. IX.A), the City Council approved a contract for the purchase of three mid-mount aerial platforms for the Fire Department (C235042) with Conrad Fire Equipment, Inc. at a total cost of \$5,278,907.34.

During the pre-build meetings, changes were recommended to improve the safety and operational effectiveness of the units. These changes are beneficial to the operation of the units and allowed under the contract requirement for Pre-Construction and Final Inspection. The Fire Department recommends the purchase of this equipment from Conrad Fire Equipment, Inc. while the aerial platforms are in production. The total amount of the increase through this amendment is \$40,884.

### **Vendor:**

(C235042)

Conrad Fire Equipment

Amended Contract Changes:  $\$13,628 \times 3 = \$40,884$

### **Cost:**

\$40,884

### **Source of Funds:**

Maps 4 Use Tax P Safe Cap > OCITY > Fire Capital Use > Fire Purchasing > Fire Apparatus Replacement > Furniture Equipment Machinery (1542-4503800-11550-F0010-54150001)

### **Review:**

Fire Department

**Recommendation:** Amendment be approved.