



MEMORANDUM

Council Agenda
Item No. IX. AO
5/20/2025

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 4 to Contract for Engineering Services with AtkinsRealis USA, Inc., Projects PC-0808, Street Enhancements, West Britton Road from North Western Avenue to North Shartel Avenue, and PC-0824, Street Resurfacing, West Britton Road from North Western Avenue to I-235, increase of \$44,201.60. Ward 2.

Location:

West Britton Road from North Western Avenue to North Shartel Avenue, West Britton Road from North Western Avenue to I-235

Background:

This Better Street, Safer City and 2017 General Obligation Bond project provides for street enhancements on Britton Road from Western Avenue to Shartel Avenue, and street resurfacing on West Britton Road from North Western Avenue to I-235.

Subsequent to the execution of the original contract as previously amended, and due to cuts in the driving surface for lead service line removals and storm sewer repair, it has been determined to be in the best interest of the City to incorporate mill/overlay into the project. It was also determined that OGE would not install streetlights until sometime in late 2025, therefore, streetlight installation will be constructed via an on-call electrical contract/ Due to the additional scope of work, the Engineer will be required to provide six additional months of Construction Administration and Inspection services are necessary.

Construction started in spring 2024 and is expected to be completed by spring 2025.

Engineer:

AtkinsRealis USA, Inc.

Engineering Fee:

Original Contract Amount	\$297,960.00
Amendment No. 1	25,000.00
Amendment No. 2	0.00
Amendment No. 3	59,400.00
Amendment No. 4	<u>44,201.60</u>
Revised Contract Amount	\$426,561.60

Source of Funds:

Btr Streets Sfr City Sstx-Rstr > OCITY > Street Streetscape > Other Capital > Project PC-0808,
Britton Old Town Street Enhance > Non-Capital A&E
(1511>3305005>OTHCP>STX17SS0012>52044002)

Review:

Public Works Department

Recommendation: Amendment be approved.