



February 12, 2024

Allen-OKC-Letter 104

Ryan Concha  
Senior Project Manager  
Department of Public Works  
420 W Main Street 7<sup>th</sup> Floor  
OKC, OK 73101

RE: **City of OKC BC-0219R / WC-0997**  
**New Pedestrian Bridge and Waterline Relocation**  
**Northwest Expressway and West Wilshire Boulevard**  
**Allen Project # 21-025**

Subject: **Submittal No. 056: Amendment No. 8 and Change Order No. 11 Pricing**

Mr. Concha,

Allen Contracting, Inc. respectfully submits the following pricing for Amendment No. 8 and Change Order No. 11 for the additional quantities required as discussed at the on-site meeting conducted on February 7, 2024 with OG&E.

**Amendment No. 8**

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Increased	Revised Increased	Amended Cost
01-21	New Light Pole, Base and Conduit	EA	\$5000.00	7.00	1.00	8.00	\$5,000.00
01-44	2" Traffic Signal Conduit, Bored	LF	\$55.00	290.00	12.00	302.00	660.00

**Total \$5,660.00**

**Change Order No. 11**

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Increased	Revised Quantity	Amended Cost
C06-03	Pull Box (Size 1)	EA	\$1,078.00	11.00	1.00	12.00	\$1,078.00

**Total \$1,078.00**

**Total Increase: \$ 6,738.00**

Sincerely,

*Clay Ingwersen*

Clay Ingwersen  
Allen contracting, Inc.