

From: [Bryan, James](#)
To: [Alexander, Kendra](#)
Subject: SC-1106 AM1/CO1 Need for Time Extension
Date: Wednesday, October 23, 2024 7:39:29 AM
Attachments: [SC-1106 AM1_CO1.pdf](#)

Kendra,

In accordance with the attached AM1/CO1 letter for SC-1106, I wanted to provide further clarification as to the need for the time extension of 14 days. This change adds scope to the project, including materials and rehabilitation of an existing manhole. This incurs time in the form of material ordering and delivery, plus the labor and mobilizing the equipment necessary to complete the work. Therefore, the additional days are needed to complete the added scope of rehabilitating the manhole and extending the sewer connection. Let me know if you need any additional information on this request.

Regards,

James Bryan, PE (OK, TX)

Kimley-Horn | 4727 Gaillardia Parkway, Suite 250, Oklahoma City, OK 73142

Direct: 405 653 9626 | Mobile: 405 464 0842

Connect with us: [LinkedIn](#) | [Facebook](#) | [Instagram](#) | [Kimley-Horn.com](#)

Celebrating 17 years as one of *Fortune's* 100 Best Companies to Work For