



February 3, 2025

Honorable Chairman and Trustees
City of Oklahoma City
420 West Main, 5th floor
Oklahoma City, OK 73102

Re: Amendment No. 5
Project No. MP-0477
Deep Fork Greenway Trail

Honorable Chairman and Trustees:

I. SCOPE

Amendment No. 5 modifies the unit quantities for Bid Item No. 136 "Retaining Wall – Wall D Cast-in-Place", No. 148 "Remove and Replace Fence – Type II", and No. 165 "Standard Railing (42-inch)(Group A)".

Amendment No. 5 modifies and take precedence over the original plans and specifications. Amendment No. 5 adjusts the unit quantity and amends the total contract price based upon the unit price values established in the Contract.

II. JUSTIFICATION

Amendment No. 5 is necessary to amend the quantities needed to complete the final construction items for the contractor to finalize the project. This addition of quantities will allow the contractor to construct the trail according to the plans, and account for any additional items that were needed due to the final walkthrough inspection. The increase to "Retaining Wall – Wall D Cast-in-Place" is required to construct the trail accounting for the adjustments in existing ground elevations that were encountered. The increase to "Remove and Replace Fence - Type II" and "Standard Railing (42-inch)(Group A)" are required to allow the contractor to construct the final barrier locations to protect pedestrians from fall conditions or undesirable access points.

III. COST ESTIMATE

AMENDMENT NO. 5

Item No.	Description	Unit	Quant.	Unit Cost Per Bid Tab	Total
136	Retaining Wall - Wall D Cast-in-Place	SY	8.00	\$ 1,500.00	\$ 12,000.00
148	Remove and Replace Fence - Type II	LF	20.00	\$ 67.00	\$ 1,340.00
165	Standard Railing (42-Inch)(Group A)	LF	34.00	\$ 260.00	\$ 8,840.00
Total:					\$ 22,180.00

Total Amendment No. 5 \$22,180.00

COST SUMMARY

Amendment No. 5

Original Contract Amount	\$14,322,181.00	
Total Amendment No. 1	(\$18,932.00)	(0.13% decrease)
Total Change Order No. 1	\$8,000.00	(0.06% increase)
Total Amendment No. 2	\$1,285,067.00	(8.97% increase)
Total Change Order No. 2	\$145,506.89	(1.02% increase)
Total Amendment No. 3	\$172,792.00	(1.21% increase)
Total Change Order No. 3	\$298,284.89	(2.08% increase)
Total Amendment No. 4	\$519,537.00	(3.63% increase)
Total Change Order No. 4	\$210,272.00	(1.47% increase)
Total Amendment No. 5	<u>\$22,180.00</u>	(0.16% increase)

Revised Contract Amount \$16,964,888.78

Amendment No. 1 represents a decrease of \$18,932. Change Order No. 1 represents an \$8,000 or 0.06 percent above the original contract amount. Amendment No. 2 represents an increase of \$1,285,067. Change Order No. 2 represents an increase of \$145,506.89 or 1.02 percent above the original contract amount. Amendment No. 3 represents an increase of \$172,792. Change Order No. 3 represents an increase of \$298,284.89 or 2.08 percent above the original contract amount. Amendment No. 4 represents an increase of \$519,537. Change Order No. 4 represents an increase of \$210,272. Amendment No. 5 represents an increase of \$22,180. Change Orders Nos. 1 through 4 represent an increase of \$662,067.78 or 4.62 percent above the original contract amount. Amendment Nos. 1 through 5 represent a combined increase of \$1,980,644. The revised contract amount is \$16,964,888.78.

All construction shall be done in accordance with all applicable state and local codes and the provisions of the original Contract Documents.

IV. COSTRUCTION SCHEDULE

Amendment No. 5 does not increase the number of contract working days, keeping the schedule of **749 working days**.

The above and foregoing is hereby accepted this 6th day of Feb, 2025; and the undersigned agrees to perform the work at the price indicated.

Amendment No. 5
MP-0477
ATTEST:

3

Madison Pankford
Witness

[Signature]
Wynn Construction Company, Inc.



The prices shown for Amendment No. 5 were established by competitive bidding.

[Signature]
Dakota Gennings, P.E., M.S.
Halff Associates, Inc.

Approval is recommended this 3rd day of February, 2025.

[Signature]
Debbie Miller, P.E.
City Engineer/Public Works Director

[Signature]
Melinda McMillan-Miller, CPRP
Director, City of Oklahoma City Parks

APPROVED by the Council and signed by the Mayor of The City of Oklahoma City this 25TH day of FEBRUARY, 2025.

ATTEST:

[Signature]
City Clerk



[Signature]
Mayor

Reviewed for form and legality.

[Signature]
Assistant Municipal Counselor



WYNNCON01C

SROBERTSON

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

2/11/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER License # 1017969 INSURICA 5100 N. Classen Blvd, #300 Oklahoma City, OK 73118	CONTACT NAME: Shannon Robertson, CISR, CRIS, AAI	
	PHONE (A/C, No, Ext): (405) 556-2214 FAX (A/C, No): (405) 556-2332	
	E-MAIL ADDRESS: Shannon.Robertson@INSURICA.com	
	INSURER(S) AFFORDING COVERAGE	NAIC #
	INSURER A : Charter Oak Fire Insurance Company	25615
	INSURER B : Travelers Property Casualty Company of America	25674
	INSURER C : Travelers Casualty Insurance Company of Americ	19046
	INSURER D :	
	INSURER E :	
	INSURER F :	

INSURED

Wynn Construction Co., Inc.
11901 N. Eastern Avenue
Oklahoma City, OK 73131

COVERAGES

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC OTHER:	X		CO5D706250	10/1/2024	10/1/2025	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 300,000 MED EXP (Any one person) \$ 5,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000 \$
B	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> NON-OWNED AUTOS ONLY	X		8106N342295	10/1/2024	10/1/2025	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$ \$
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED <input checked="" type="checkbox"/> RETENTION \$ 10,000	X		CUP9J436380	10/1/2024	10/1/2025	EACH OCCURRENCE \$ 1,000,000 AGGREGATE \$ 1,000,000 \$
C	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) <input checked="" type="checkbox"/> Y / N If yes, describe under DESCRIPTION OF OPERATIONS below		N / A	UB7J022403	10/1/2024	10/1/2025	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ 1,000,000 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 E.L. DISEASE - POLICY LIMIT \$ 1,000,000
B	Builders Risk			6608816L381	10/1/2024	10/1/2025	100% of contract +3%
B	Builders Risk			6608816L381	10/1/2024	10/1/2025	Deductible 5,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

RE: MP-0477 Deep Fork Green Way Trail

The City of Oklahoma City and its participating trusts are listed as Additional Insured on the General Liability, Auto and Umbrella Liability policies if required or agreed to in a written contract subject to all provisions and limitations of the policies. The City of Oklahoma City and its participating trusts are provided 30 day notice of cancellation (10 days for non-payment) if required or agreed to in a written contract subject to all provisions and limitations of the policies. The City of Oklahoma City and its participating trusts are loss payees on the \$100,000 valuable papers insurance included on the builders risk policy if required or agreed to in a written contract subject to all provisions and limitations of the policy.

CERTIFICATE HOLDER

CANCELLATION

The City of Oklahoma City
and its participating trusts
420 W Main St.
Oklahoma City, OK 73102

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Laurel Shetty