



ATLAS Paving Company

P.O. Box 75727 • Oklahoma City, OK 73147 • Phone: (405) 947-2381 • Fax: (405) 947-3670 • www.atlaspavingok.com

February 13, 2025

City of Oklahoma City
MAPS Office
420 W Main, Suite 400
Oklahoma City, OK 73102

RE: OKC Project M4-TTE10 – Bus Stop Improvements Phase 1
Manhole Adjustment

Mr. Ochoa,

Pursuant to previous conversations and after some investigation, we have determined pricing to perform an adjustment, including labor, equipment, and materials, on the manholes discovered on the above-mentioned project to be \$1,500/EA.

Additionally, this will cover any required work for manholes we may encounter moving forward.

Please contact our offices to discuss this request further.

Sincerely,

A handwritten signature in black ink, appearing to read "Jeff Smith", is written over a circular stamp or seal. The signature is fluid and stylized.

Jeff Smith
Vice-President