

**MATTHEWS TRENCHING CO., INC.**

Post Office Box 15479

Oklahoma City, Oklahoma 73155-5479

Office: 677-4525

FAX: 677-4835

Subcontract Change Order Request

Project: WE-104
S Douglas
Oklahoma City, OK

Project No.: 903
Subcontract No:
Change Order Request No: 1
Date: 7/24/2024

To Contractor: City of OKC

The Contract is changed as follows:**Valve & Meter Box/Import Material**

INSTALL VALVE BOX TO GRADE	4 EA	\$550.00	\$2,200.00
INSTALL METER BOX TO GRADE	1 EA	\$550.00	\$550.00
IMPORT FILL MATERIAL	30 CY	\$50.00	\$1,500.00

TOTAL: \$4,250.00

FOUR THOUSAND TWO HUNDRED FIFTY & NO/100-----DOLLARS

NOT VALID UNTIL SIGNED BY CONTRACTOR

MATTHEWS TRENCHING

SUBCONTRACTOR

PO BOX 15479

OKLAHOMA CITY, OK 73155

(Signature)

By

Date

e-mail

(Signature)

By

Date

jallison@mtciokc.com

e-mail