

April 26, 2023

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Change Order No. 2
Project No. PC-0559 and WC-0998
Sara Road Reconstruction, SW 29th Street to SW 15th Street, Ward 3

Honorable Mayor and Council:

I. SCOPE

Change Order No. 2 adjusts plan quantities to match quantities in the field necessary for the completion of the project.

II. JUSTIFICATION

Changes in quantities reflect final measured amounts compared to initial design estimates. Change Order No. 2 allows payment for the bid item, Mechanical Splices, required for the project, however not identified in the original plans.

III. COST ESTIMATE

CHANGE ORDER NO. 2

INCREASE

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increased	Change Order Cost
2020	411 MECHANICAL SPLICES	EA	\$ 37.20	0	248	248	\$ 9,225.60

Total Increase \$ 9,225.60

Total Change Order No. 2: \$9,225.60

IV. COST SUMMARY

Original Contract Amount	\$6,770,487.17	
Amendment No. 1	\$3,345.00	(0.05% increase)
Change Order No. 1	\$0.00	No Cost
Amendment No. 2	\$18,844.65	(0.28% increase)
Change Order No. 2	\$9,225.60	(0.14% increase)
Revised Contract Amount	\$6,801,902.42	

Change Order No. 2 is an increase of \$9,225.60 or 0.14 percent above the original contract amount. Amendments No. 1 and 2 and Change Orders 1 and 2 result in an overall increase of \$31,415.25 or 0.46% of the original contract amount. The revised contract amount is \$6,801,902.42.

The above and foregoing is hereby accepted this 1st day of MAY, 2023; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Witness

Allen Contracting

The prices shown for Change Order No. 2 were established by competitive bidding in the original contract and not subject to the Oklahoma Competitive Bidding Act. The Engineer recommends approval of the Change Order.

Todd Cochran, P.E.

Approval is recommended this 27th day of April, 2023.

Chris Browning
General Manager

Utilities Engineering

Eric J. Wenger, P.E., City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this 23RD day of MAY, 2023.

ATTEST:

City Clerk



Vice-Mayor

CONCURRED by the Trustees and signed by the Chairman of the
Oklahoma City Water Utilities Trust this 23RD day of MAY, 2023.

ATTEST:

Amy K. Simpson
Secretary



J. D. Couch
Chairman

Reviewed for form and legality.

Chris Hall

Assistant Municipal Counselor