

CO3.1Backup

Add Float Switches,
Konawa Well
Reconnection, and Valve
Sun Shades

WC-0863 Balancing Tank Replacements
Change Proposal No. 13 - Misc. Items to final project
Feb. 24, 2022

Add float switch to sump pumps
Plumbing disconnect/ reconnect to well @ Konawa
Add Sun Shield to valve actuators

Change Description:
Misc. Final items to final project

[illegible]

Notes:

PURCHASES

Item	Order Qty	Net Price	Total Price
AMT 115V Piggy Back Float Switch A055930	6	114.0	\$684.00

Subtotal: \$684.00

Freight/Shipping: FREE

Tax: \$58.99

Total: \$743.00

DELIVERY DETAILS



...one company, many solutions.

PO Box 3245
Enid OK, 73702
580.233.2026
www.luckinbill.com
ar@luckinbill.com

Customer Address:
WYNN CONSTRUCTION
11901 N EASTERN
OKLAHOMA CITY OK 73131

Invoice

Invoice # : AR015983
Invoice Date : 26-Sep-2022
Due Date: 26-Oct-2022
Cust PO#: 22-10533
Service Order:

Invoice Total: \$1,487.54

Location Address:
KONAWA PUMP STATION
WYNN CONSTRUCTION
34°59'24.6"N 96°49'32.6"W
KONAWA OK 74849

SUMMARY NARRATION

HOOK UP WELL WATER LINE

DESCRIPTION OF SERVICE:

9/14/2022, TSL
WENT OUT TO WATER TREATMENT PLANT TO HOOK PUMP UP. GENERAL CONTRACTOR STATED 1 1/2 WATER LINE ENDED UP BEING 2".
WATER LINE DID NOT HAVE THE CORRECT FITTINGS. MUST GO BACK FRIDAY 9/16/2022.

9/16/2022, TSL
WENT BACK TO WATER TREATMENT PLANT WITH CORRECT COPPER PIPE AND FITTINGS. HOOKED UP WATER WELL TO MAIN WATER LINE
SERVING BUILDING. JOB COMPLETED.

Labor Total: 787.50

Material Total: 610.04

TOTAL INVOICE DUE: \$1,487.54

1.5% Late Fee Per Month Added to All Past Due Accounts