



July 10, 2024

Oklahoma City Airport Trust
Attn: Jeff Mulder, Director of Airports
7100 Terminal Dr. Unit 937
Oklahoma City, OK 73159-0937

Re: Medium Voltage Transformer T6 Replacement
Mike Monroney Aeronautical Center

Subject: Recommendation of Change Order No. 01

Mr. Mulder,

FSB has reviewed Change Order Request #01 submitted by Libra Electric Company for the above referenced project. FSB recommends acceptance of the Change Order for a total of \$2,750.98 to remove the cast stone where the old transformer vault connected to the building exterior and reset it so that it slopes away from the building so that rainwater is not directed towards the building.

Sincerely,
FSB

A handwritten signature in black ink, appearing to read 'Casey West', with a long horizontal flourish extending to the right.

Casey West
Project Manager