

# DOWNNEY CONTRACTING, L.L.C.

3217 NE 63rd St. Oklahoma City, OK 73121 Office: (405) 478-5277 Fax: (405) 478-5269

February 28, 2023

Smith Roberts Baldischwiler, LLC  
100 NE 5<sup>th</sup> Street  
Oklahoma City, OK 73104

Regarding: WC-1050 Booster Pump Stations 7 & 22 System Improvements

Gentlemen:

O,G&E completed their work bringing permanent power to Booster Station 22 today. It is our understanding this completes the punch list items on the project. Since O,G& E's time frame for completing the work was beyond our control we request that 28 calendar days be added to the contract duration to bring the completion date to February 28, 2024.

Let me know if you have any questions.

Sincerely,

Downey Contracting, LLC



Gary Wyssmann  
Project Manager