



MEMORANDUM

Council Agenda
Item No. X. D
11/19/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 1 to the Contract for Engineering Services with Olsson, Inc. formerly Olsson Associates, Inc., Project WC-0873, Atoka Pipeline Raw Water Transmission Line, Stonewall Pump Station to Ada Pump Station, fee increase of \$425,050.

Location:

Stonewall Pump Station to Ada Pump

Background:

This project provides for the Engineer's design and all other engineering services related to the construction of 9.6 miles of 72-inch raw water transmission line for the second Atoka Pipeline from Stonewall Pump Station to the Ada Pump Station.

The original contract provides for 16 months of Construction Administration and Inspection Services. It has been determined it will take approximately 34 months to construct the project; therefore, it is necessary to increase Task 4A-Construction Administration, and Task 4C-Resident Inspection Services. Remaining funds from completed tasks and Exhibit E-Additional Services will be reallocated to allow for funding of the additional work.

Engineer:

Olsson, Inc. formerly Olsson Associates, Inc.

Engineering Fee:

Original Contract Amount	\$1,637,200
Amendment No. 1	<u>425,050</u>
Revised Contract Amount	\$2,062,250

Source of Funds:

OCWUT-Water Facility Fund-Water Trust Capital-2nd Atoka Pipeline-Project WC-0873-Architect & Engineering (6060-3901600-W6409-WC0873-54040001)

Review:

Public Works Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment.