



June 30, 2024

The City of Oklahoma City  
420 W Main Street  
Oklahoma City, OK 73102

Re: Lake road Watershed Protection and Draper Lake; WM-0356  
Additional Cost Breakdown and Additional Requested Days

Mr. Bryan Haskins,

We are requesting an additional 28 extra days for the above referenced project. The additional work requested is to create new walk way's within certain segments along Draper Lake and install the cable fences.

Please contact Daren Miller, Jack Knox or myself should you have any questions on the above additional days requested.

Sincerely,  
*Darinda Fisher*  
Office Manager

Oklahoma City Office – 3901 S. Roff, Oklahoma City, OK 73119 405-732-0532 405-242-6499 Fax  
Tulsa Office – 3810 W. Skelly Drive, Tulsa, OK 74107 918-447-8014 918-447-8041 Fax

Mailing Address – 3007 N.W. 63<sup>rd</sup> Street, Suite 205, Oklahoma City, OK 73116