



# MEMORANDUM

Council Agenda  
Item No. IX. BP  
11/19/2024

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2, Project M4-NPR11, MAPS 4 Park Enhancements, Public Spaces Transformation River, Phase 1, Pedestrian Bridge, vicinity of First Americans Boulevard and I-40, increase of \$195,505. Ward 7.

**Location:**

Vicinity of First Americans Boulevard and I-40

**Background:**

As a part of the MAPS 4 Program, The City of Oklahoma City will improve areas along the Oklahoma River. This project is for a new pedestrian bridge.

Amendment No. 2 provides for additional drilled shafts and will be funded from the Phase 3 construction budget.

**Engineer:**

TEIM Design

**Amendment Prepared By:**

TEIM Design

**Contract Price:**

Original Contract Price	\$5,775,863.76	
Change Order No. 1	\$ 0.00	(0% increase)
Amendment No. 1	\$ 596,987.50	
Amendment No. 2	<u>\$ 195,505.00</u>	
Total	\$6,568,356.26	

The total for Amendment No. 2 is \$195,505. The new contract amount is \$6,568,356.26.

**Contractor:**

Manhattan Road and Bridge Company

**Construction Days Allowed:**

The contract completion date is July 31, 2025.

**Source of Funds:**

OCITY > MAPS 4 PROGRAM > MAPS 4 PARKS > CONSTRUCTION AND FF&E > PARKS-  
RVR PBLC SPC PH I BRIDGE > CONSTRUCTION IN PROGRESS  
(OCITY > 1531 > 1406211 > CONST > M4-NPR11 > 54040007)

**Review:**

MAPS Office

**Recommendation:** Amendment be approved.