



November 1, 2024

Honorable Chairman and Trustees
Oklahoma City Water Utilities Trust
420 West Main, Suite 500
Oklahoma City, OK 73102

Re: Amendment No. 1
Project No. WM-0393
Retaining Wall Rehabilitation
Lake Hefner Drive

Honorable Chairman and Trustees:

I. SCOPE

Amendment No. 1 adjusts three plan quantities to match quantities used in the field.

II. JUSTIFICATION

Changes in quantities reflect final measured amounts compared to initial design estimates.
Amendment No. 1 removes bid items that were not used in the project.

III. COST ESTIMATE

AMENDMENT NO. 1

DECREASE

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Decreased	Amended Cost
10	GPS "AS-BUILT" SURVEY	LS	\$ 5,350.00	1	0	(1)	\$ (5,350.00)
18	REMOVE AND REINSTALL (GUARDRAIL)	LF	\$ 6.00	50	0	(50)	\$ (300.00)
25	SILT FENCE (SP)	LS	\$ 4,750.00	1	0	(1)	\$ (4,750.00)

Total Decrease \$ (10,400.00)

IV. COST SUMMARY

[this section should contain all Amendments/Change Orders to date]

Original Contract Amount	\$568,321.25
Amendment No. 1	<u>(\$10,400.00)</u> (1.83% decrease)
Revised Contract Amount	\$557,921.25

Amendment No. 1 is a decrease of \$10,400.00 or 1.83 percent below the original contract amount. The revised contract amount is \$557,921.25.

V. CONTRACT TIME

The original contract called for 90 calendar days and remains unchanged.

The above and foregoing is hereby accepted this _____ day of _____, 20____; and the undersigned agrees to perform the work at the price indicated.

ATTEST:


Witness



C.P. Integrated Services, Inc.

The prices shown for Amendment No. 1 were established by competitive bidding in the original contract.



Kyle Morse, P.E.



Approval is recommended.


Utilities Engineering



Chris Browning, General Manager


Debbie Miller, P.E., Director
Public Works/City Engineer

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 19TH day of NOVEMBER, 2024.

ATTEST:

Amy K Simpson
SECRETARY



J D Couch
CHAIRMAN

CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 3RD day of DECEMBER, 2024.

ATTEST:

Amy K Simpson
CITY CLERK



THE CITY OF OKLAHOMA CITY

Daniel Holt
MAYOR

REVIEWED for form and legality.

Craig B Keith
ASSISTANT MUNICIPAL COUNSELOR