



July 2, 2024

Honorable Chairman and Trustees  
Oklahoma City Water Utilities Trust  
420 West Main, Suite 500  
Oklahoma City, OK 73102

Re: Change Order No. 2  
Project No. WC-0873  
Atoka Pipeline Raw Water Line  
Stonewall Pump Station to Ada Pump Station

Honorable Chairman and Trustees:

**I. SCOPE**

Change Order No. 2 will substitute the Concrete Cable Mat with Flexamat.

**II. JUSTIFICATION**

Modifying the material required for the temporary stream crossing will reduce the project cost through lower material and labor costs.

Change Order No. 2 reduces pay items total and leaves the quantity and contract time unchanged for 116,480 SF of Concrete Cable Mat.

**III. COST ESTIMATE**

**CHANGE ORDER NO. 2**

**SUBTRACTIONS**

Bid Item	Description	Unit		Unit Price	Quantity	Cost Decrease
CO2.1	Flexamat	LS		\$ (200,000.00)	1	\$ (200,000.00)

**Total Change Order No. 2: \$ (200,000.00)**

**IV. COST SUMMARY**

Original Contract Amount	\$28,271,935.00
Change Order No. 1	\$ (300,000.00) (1.06% decrease)
Change Order No. 2	<u>\$ (200,000.00)</u> (0.71% decrease)
Revised Contract Amount	\$27,771,935.00

Change Order No. 2 is a decrease of \$ 200,000.00 or 0.71 percent below the original contract amount. Change Order Nos. 1 through 2 represent a decrease of \$ 500,000.00 or 1.77 percent below the original contract amount. The revised contract amount is \$ 27,771,935.00.


V. **CONTRACT TIME**

The original contract called for 870 calendar days. The total contract duration is now 870 calendar days.

The above and foregoing is hereby accepted this 2 day of July, 2024; and the undersigned agrees to perform the work at the price indicated.

**ATTEST:**

  
Taylor Medlin


  
Shane McKee  
McKee Utility Contractors, LLC


The prices for Change Order No.2 were established through negotiation and appear to be fair and reasonable.




Shaun McConnaughey, P.E.  
Olsson, Inc.


Approval is recommended.

  
Will Huggins, P.E.  
Deputy Director, Utilities Engineering


  
Chris Browning, General Manager

 for  
Debbie Miller, P.E., Director Public Works/  
City Engineer


**APPROVED** by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 30TH day of JULY, 2024.

ATTEST:  
  
SECRETARY




  
CHAIRMAN

**CONCURRED** by the Council and signed by the Mayor of The City of Oklahoma City this 13TH day of AUGUST, 2024.

ATTEST:  
  
CITY CLERK



  
MAYOR

**REVIEWED** for form and legality.

  
GENERAL COUNSEL/  
ASSISTANT MUNICIPAL COUNSELOR