



# MEMORANDUM

Council Agenda  
Item No. IX. AE  
12/3/2024

## The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 2 with Rudy Construction Company, Projects PC-0911, PC-0912, PC-0913R, Street Resurfacing/Repair, SE 74th Street from South Santa Fe Avenue to South Shields Boulevard, South Pennsylvania Avenue from SW 44th Street to SW 59th Street, SW 15th Street from South Grand Boulevard to South Portland Avenue, decrease of \$566,810.19. Wards 4 and 6.

**Location:**

SE 74th Street from South Santa Fe Avenue to South Shields Boulevard  
South Pennsylvania Avenue from SW 44th Street to SW 59th Street  
SW 15th Street from South Grand Boulevard to South Portland Avenue

**Background:**

This Better Streets Safer City project provides for necessary pavement removal, base repair, pavement repair, sidewalk repair, permanent repair of existing paving or construction of new permanent paving, sidewalk, and transit structures.

Amendment No. 2 provides for decreases to multiple bid items to reflect field conditions found during construction.

The project began construction in 2023 and is substantially complete.

**Engineer:**

Public Works Department

**Contractor:**

Rudy Construction Company

**Cost:**

|                          |   |
|--------------------------|---|
| Original Contract Amount | \$4,370,595.15                          |
| Amendment No. 1          | 19,167.55 (0.44% increase)              |
| Change Order No. 1       | 51,167.25 (1.17% increase)              |
| Amendment No. 2          | <u>(\$566,810.19)</u> (12.97% decrease) |
| Revised Contract Amount  | \$3,874,119.96                          |

Amendment No. 2 represents a decrease of \$566,810.19. Change Order No. 1 represents an increase of \$51,167 or 1.17% percent above the original contract amount. Amendment No. 2 and

Change Order No. 1 represent a combined decrease of \$496,475.20. The revised contract amount is \$3,874,119.96.

**Source of Funds:**

\$255,458.22 BSSC Supplemental Funding > OCITY > Street Resurfacing > Other Capital > Project PC-0911, BSSC Resurfacing of E. 75th St > Non-Capital Construction (1868>3305001>OTHCP>STX17SR0109>52044007)

\$255,803.94 BSSC Supplemental Funding > OCITY > Street Resurfacing > Other Capital > Project PC-0912, BSSC Resurfacing of S Penn > Non-Capital Construction (1868>3305001>OTHCP>STX17SR0110>52044007)

\$55,548.03 BSSC Supplemental Funding > OCITY > Street Resurfacing > Other Capital > Project PC-0913, BSSC Resurfacing of SW 15th St > Non-Capital Construction (1868>3305001>OTHCP>STX17SR0111>52044007)

**Review:**

Public Works Department

**Recommendation:** Amendment be approved.