



February 26, 2024

Honorable Chairman and Trustees
Oklahoma City Water Utilities Trust
420 West Main, Suite 500
Oklahoma City, OK 73102

Re: Amendment No. 1
Project No. WC-0875
Atoka Pipeline Raw Water Transmission Line Canadian River Crossing

Honorable Chairman and Trustees:

I. SCOPE

Amendment No. 1 adjusts quantities for casing and carrier pipe installed in the field.

II. JUSTIFICATION

Amendment No. 1 provides increases in quantities to complete the tunneling operation and pipe installation for the project.

III. COST ESTIMATE

INCREASE

Bid Item	Description	Unit	Unit Price	Plan Quantity	Revised Quantity	Quantity Increased	Amended Cost
6	MTBM Reinforced Concrete Casing Pipe for 60-Inch Carrier Pipe (72-Inch DIA)	LF	\$ 2,497.00	2850	2914	64	\$ 159,808.00
7	Install 72-Inch Diameter Steel Carrier Pipe in Casing	LF	\$ 273.00	2925	2971.63	46.63	\$ 12,729.99

8	Install 60-Inch Diameter Steel Carrier Pipe in Casing	LF	\$ 545.00	2850	3063	213	\$ 116,085.00
---	---	----	-----------	------	------	-----	---------------

Total Increase \$ 288,622.99

Total Amendment No. 1: \$288,622.99

IV. COST SUMMARY

Original Contract Amount	\$29,482,384.00	
Amendment No. 1	<u>\$288,622.99</u>	(0.98% increase)
Revised Contract Amount	\$29,771,006.99	

Amendment No. 1 is a increase of \$288,622.99 or 0.98 percent above the original contract amount. The revised contract amount is \$29,771,006.99.

V. CONTRACT TIME

No additional days are added as part of this amendment.

The above and foregoing is hereby accepted this 27th day of February, 2024; and the undersigned agrees to perform the work at the price indicated.

ATTEST:



Witness



Vadnais Trenchless Services, Inc


The prices shown for Amendment No. 1 were established by competitive bidding.


Patrick Garrett, P.E.



Approval is recommended this 13 day of March, 2024.


Will Huggins, P.E.
Deputy Director, Utilities Engineering


Chris Browning, General Manager



Deborah Miller, P.E., Director
Public Works/City Engineer for

APPROVED by the Trustees and signed by the Chairman of the Oklahoma City Water Utilities Trust this 26TH day of MARCH, 2024.

ATTEST:



ASST. Secretary






CONCURRED by the Council and signed by the Mayor of The City of Oklahoma City this 9TH day of APRIL, 2024.


ATTEST:


City Clerk





Reviewed for form and legality.


Assistant Municipal Counselor