



Irwin Seating Company Change Order Proposal

Project Name: MAPS 4 Downtown Arena Phase 1B **Change Order #:** 4
Location: Oklahoma City, Oklahoma **Initiation Date:** 12/5/2023
Sold to: City of Oklahoma City **Customer PO/Contract #:** M4-VA011
PO/Contract for: Fixed Seating
Irwin Order #: Z003231

City of Oklahoma City and IRWIN SEATING COMPANY agree to make the following changes in the PO/Contract:

	Qty.	Item	Per Unit	Total
<input checked="" type="checkbox"/> Addition	20	Model 90B.12S.20.4C Citation Chairs, FOB Grand Rapids	\$ 175.12	\$ 3,502.40
	1	Return Trip / Installation of Additional Chairs	\$ 3,000.00	\$ 3,000.00
	1	Freight	\$ 300.00	\$ 300.00
			\$ -	\$ -
			\$ -	\$ -

	Qty.	Item	Per Unit	Total
<input checked="" type="checkbox"/> Deduction	1	Grading and Sodding of Outdoor Storage Area	\$ 9,310.49	\$ 9,310.49
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -

Comments:	
-----------	--

The original PO/Contract sum was:	\$ 3,100,051.18
Net change by previous authorized change orders:	\$ 107,582.16
The PO/Contract sum prior to this change order was:	\$ 3,207,633.34
The PO/Contract sum will be increased by this change order:	\$ 6,802.40
The PO/Contract sum will be decreased by this change order:	\$ 9,310.49
The new PO/Contract sum including this change order will be:	\$ 3,205,125.25
The PO/Contract time will be changed by this number of days:	

Change order requested by:

Project Manager Auhline Huey Date: 12/5/2023

Signed: _____ Date: _____

Irwin Seating Company:

Address: 3251 Fruit Ridge Ave, NW Grand Rapids, MI 49544

Not valid until signed by Sold To. Signature of Sold To indicates agreement herewith, including any adjustment in the PO/Contract sum or PO/Contract time.

- City of
- ☐ **Oklahoma City** signature below validates this request as official change to contract. No further documentation needed.
- City of
- ☐ **Oklahoma City** signature below authorizes Irwin Seating Company to proceed based on this proposal.
- City of
- ☐ **Oklahoma City** will issue official change order.

Signature _____ Date _____