

**MATTHEWS TRENCHING CO., INC.**

Post Office Box 15479

Oklahoma City, Oklahoma 73155-5479

Office: 677-4525

FAX: 677-4835

Subcontract Change Order Request

Project: SC-1101

NW 28TH & MERIDIAN

OKLAHOMA CITY, OK

Project No.: SC-1101

Subcontract No:

Change Order Request No: 6

Date: 5/22/2024

To Contractor: SRB ENGINEERING

100 NE 5TH ST

OKLAHOMA CITY, OK 73104

The Contract is changed as follows:

Concrete patch at 61st & May

Permanent Concrete RepairPerm. Patch Concrete
(61st & May)

40 SY

\$345.00

\$13,800.00

JOB TOTAL:

\$13,800.00

Thirteen Thousand Eight Hundred & No/100 -----Dollars**NOT VALID UNTIL SIGNED BY CONTRACTOR**

SRB ENGINEERING

OWNER

100 NE 5TH ST

OKLAHOMA CITY, OK

ATTN: CLARK CAMPBELL

(Signature)

By

Date

clark.campbell@srbok.com

e-mail

MATTHEWS TRENCHING

SUBCONTRACTOR

PO Box 15479

OKLAHOMA CITY, OK 73155



(Signature)

Jared Hendrix

By

5/22/2024

Date

jhendrix@mtciokc.com

e-mail