



ACCEPTANCE LETTER

August 5, 2024

Mr. John Storms
Oklahoma City Airport Trust
7100 Terminal Drive, Unit 937
Oklahoma City, OK 73159

Re: OCAT WRWA 2308 - PBB Replacement Ph1 - Gate 06
Will Rogers World Airport

Subject: Acceptance of Work Completed

Mr. Storms,

Guernsey participated in the final walk-through inspection with representatives of AERO Systems Engineering, Oshkosh Aerotech LLC & OCAT for the subject project. Guernsey has determined the work performed by OshKosh Aerotech is substantially complete in compliance with the scope of work called out in the Construction Documents & described in the attached OCAT Substantial Completion form.

Should you have any additional questions, please feel free to contact me.

Respectfully,
C.H. Guernsey & Company

Dave Stanton
Construction Contract Admin.

REALIZE THE DIFFERENCE

5555 North Grand Boulevard
Oklahoma City, OK 73112-5507
405.416.8100

guernsey.us



ACCEPTANCE LETTER

August 2, 2024

Mr. John Storms
Oklahoma City Airport Trust
7100 Terminal Drive, Unit 937
Oklahoma City, OK 73159

Re: OCAT WRWA 2308 - PBB Replacement Ph1 - Gate 04
Will Rogers World Airport

Subject: Acceptance of Work Completed

Mr. Storms,

Guernsey participated in the final walk-through inspection with representatives of AERO Systems Engineering, Oshkosh Aerotech LLC & OCAT for the subject project. Guernsey has determined the work performed by OshKosh Aerotech is substantially complete in compliance with the scope of work called out in the Construction Documents & described in the attached OCAT Substantial Completion form.

Should you have any additional questions, please feel free to contact me.

Respectfully,
C.H. Guernsey & Company

Dave Stanton
Construction Contract Admin.

REALIZE THE DIFFERENCE

5555 North Grand Boulevard
Oklahoma City, OK 73112-5507
405.416.8100

guernsey.us