



MEMORANDUM

Council Agenda
Item No. X. E
12/3/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Concurrence with the Oklahoma City Water Utilities Trust in approving Amendment No. 3 to the Contract for Engineering Services with Kimley-Horn and Associates, Inc., Project WC-0974, Waterline Replacements, Villa Avenue to Virginia Avenue from NW 33rd Street to NW 28th Street and Classen Boulevard to Western Avenue from NW 51st Street to NW 46th Street, fee increase of \$54,300. Ward 2.

Location:

Villa Avenue to Virginia Avenue from NW 33rd Street to NW 28th Street and Classen Boulevard to Western Avenue from NW 51st Street to NW 46th Street

Background:

This project provides for the Engineer's design and all other engineering services related to the replacement of 15,840 linear feet of small diameter waterlines.

The original contract included 180 calendar days for completion of construction. Subsequent to the execution of the original contract as previously amended, it has been determined that construction will take approximately 365 calendar days (an increase of 185 calendar days). The Engineer will be required to provide additional Construction Administration and Inspection Services.

Engineer:

Kimley-Horn and Associates, Inc.

Engineering Fee:

Original Contract Amount	\$164,900
Amendment No. 1	60,600
Amendment No. 2	65,800
Amendment No. 3	<u>54,300</u>
Revised Contract Amount	\$345,600

Source of Funds:

OCWUT-Water Facility Trust Capital-Collection Mains-WC-0974-Architect & Engineering (6060-3901600-W6170-WC-0974-54040001)

Review:

Public Works Department

Recommendation: Concur with the Oklahoma City Water Utilities Trust in approving the amendment.