



Matthews Trenching Co., Inc.

P.O. Box 15479
Oklahoma City, OK 73155
Off.: 405-677-4525
FAX: 405-677-4835

October 25, 2023

Mr. Duke Newin
City of Oklahoma City
420 W Main, Ste. 500
Oklahoma City, OK 73102

Re: Request for Additional Calendar Days
SE-0054 Emergency Sanitary Sewer Replacement, North Villa Ave. between NW 59th St
and NW 60th St.

Duke,

As we have discussed, due to several delays encountered so far on this project we are requesting **25 additional calendar days** be added to the time for completion of this project. This will compensate for time lost due to the newly required hinged manhole lid and corresponding manhole sizing.

If you have any questions, please contact us.

Regards,

Jeff Allison

MTCI

Matthew Trenching

WO	10/13/2023
Contract	14
Completion	10/27/2023

days added	Completion
25	11/21/2023

EMERGENCY SANITARY SEWER MANHOLE REPLACEMENT				
PROJECT NO. SE-0054				
N. Villa Ave between NW 59th St and NW 60th St				
ITEM NO.	SECTION	DESCRIPTION	QTY	UNIT
1	109	COLOR AUDIO/VIDEO RECORDING PRE- AND POST-CONSTRUCTION (DVD)	1	lump sum
2	616	4-FOOT DIAMETER SANITARY MANHOLE (0 - 6 FEET) WITH HINGED MANHOLE COVER	1	each
3	616	EXTRA DEPTH MANHOLE WALL (4-FOOT DIAMETER)	10	vertical foot
4	622	POINT REPAIR	1	each
5	627	MANHOLE TESTING	1	each
6	624	PRE-CONSTRUCTION CLEANING AND TELEVISION INSPECTION (CCTV)	30	linear foot
7	624	POST-CONSTRUCTION CLEANING AND TELEVISION INSPECTION (CCTV)	30	linear foot
8	802	CONSTRUCTION TRAFFIC CONTROL	1	lump sum
9	809	MOBILIZATION	1	lump sum
10	814	PAVEMENT CUT AND PERMANENT REPAIR (CONCRETE)	40	square yard

Bid/Contract	
Unit Price	Price
\$ 1,250.00	\$ 1,250.00
\$ 50,000.00	\$ 50,000.00
\$ 250.00	\$ 2,500.00
\$ 36,000.00	\$ 36,000.00
\$ 2,000.00	\$ 2,000.00
\$ 155.00	\$ 4,650.00
\$ 140.00	\$ 4,200.00
\$ 2,500.00	\$ 2,500.00
\$ 50,000.00	\$ 50,000.00
\$ 500.00	\$ 20,000.00
	\$ 173,100.00

AMD 1	
QTY Change	Price
-30	\$ (4,650.00)
54	\$ 27,000.00
	\$ 27,000.00

Rev. Quantity	Rev. Price
1	\$ 1,250.00
1	\$ 50,000.00
10	\$ 2,500.00
1	\$ 36,000.00
1	\$ 2,000.00
0	\$ -
30	\$ 4,200.00
1	\$ 2,500.00
1	\$ 50,000.00
94	\$ 47,000.00
	\$ 195,450.00