



January 9, 2025

Honorable Mayor and City Council
City of Oklahoma City
200 North Walker
Oklahoma City, Oklahoma 73103

Re: Change Order No. 1
Project No. TC-0631 & TC-0633
Intersection Improvements -
NW 150th St & Lone Oak Dr, Ward 8
N May Ave & NW 192nd St, Ward 8

Honorable Mayor and Council:

I. SCOPE

Change Order No. 1 adds a needed Alpha RBMS to the battery back-up system at both intersections.

II. JUSTIFICATION

Change Order No. 1 adds a needed Alpha RBMS to the battery back-up system at both intersections, which is needed to help maintain signal phasing for short-term power outages without resulting in significant traffic congestion.

III. COST ESTIMATE

CHANGE ORDER NO. 1

ADDITIONS

| Bid Item | Description | Unit | Unit Price | Plan Quantity | Revised Quantity | Quantity Increase | Cost Increase |
|----------|-------------|------|------------|---------------|------------------|-------------------|---------------|
| CO1.1 | Alpha RBMS | EA | \$1,040.00 | 0 | 2 | 2 | \$ 2,080.00 |

Total Increase \$ 2,080.00

Total Change Order No. 1: \$2,080.00

IV. COST SUMMARY

| | |
|--------------------------|------------------------------------|
| Original Contract Amount | \$1,083,750.20 |
| Change Order No. 1 | <u>\$2,080.00</u> (0.19% increase) |
| Revised Contract Amount | \$1,085,830.20 |

Change Order No. 1 is an increase of \$2,080.00 or 0.19 percent above the original contract amount. The revised contract amount is 1,085,830.20.

The above and foregoing is hereby accepted this 23rd day of JANUARY, 2025; and the undersigned agrees to perform the work at the price indicated.

ATTEST:

Kelley Garduff
Witness

[Signature]
Contractor

The prices for Change Order No. 1 were established through negotiation and appear to be fair and reasonable. The Engineer recommends approval of the Change Order.

Approval is recommended this 30th day of JANUARY, 2025

[Signature]
Debbie Miller, P.E., Director
Public Works/City Engineer

APPROVED by the Council and signed by the Mayor of the City of Oklahoma City this 25TH day of FEBRUARY, 2025.

ATTEST:

Amy K. Simpson
City Clerk



David Holt

Reviewed for form and legality.

[Signature]
Assistant Municipal Counselor

