

LOCHNER

H.W. Lochner, Inc.
6301 Waterford Blvd.
Suite 310
Oklahoma City, OK 73118

T 405.418.5885

hwlochner.com

Date: January 9, 2023

To: Oklahoma City Airport Trust

From: Patrick Barnas, Project Manager

Subject: Install 12,000 Gal Self-Serve Avgas System (Change Order No. 2)

Project: OCAT CEPA 2313

Lochner # 15424

Please find enclosed Change Order No. 2. This contract modification provides for the addition of calendar days to the procurement contract time due to procurement delays on the filter and relaxation chamber for the fuel system.

We have reviewed this contract modification and find it to be accurate. In addition, we have found the addition of 42 calendar days to the contract duration for procurement to be fair and reasonable. Therefore, we recommend the enclosed documents be submitted to the Oklahoma City Airport Trust for consideration and ultimate execution. If the enclosed documents are found to be acceptable as completed, please return fully executed copies to my attention for distribution.

If you have any questions, feel free to contact me at your convenience.

Sincerely,

H.W. LOCHNER, INC.



Patrick Barnas, P.E.
Project Manager