

RESOLUTION AUTHORIZING A CHANGE IN THE COST ESTIMATE FOR WEBSITE DESIGN FOR THE OKLAHOMA CITY FIRE DEPARTMENT INTERNAL PLATFORM, ESTIMATED COST INCREASE OF \$100,000 TO A TOTAL OF \$150,000, FOR THE PERIOD ENDING MARCH 13, 2024.

WHEREAS, on October 11, 2022 (Item No. IX.CH), City Council approved a Request for Proposal (RFP) be advertised for Website Design for the Oklahoma City Fire Department Internal Platform (RFP23509); and

WHEREAS, the agreement was approved on March 14, 2023 (Item No. IX.A) for the period ending March 13, 2024; and

WHEREAS, at the time of the award, staff estimated the cost to be \$50,000, which included a fixed cost and hourly rates for additional services if needed; and

WHEREAS, it has been determined it would be beneficial to migrate more applications over to the internal platform; and

WHEREAS, the services are in line with the existing scope of work and the additional cost will follow the hourly rates as awarded; and

WHEREAS, staff requests City Council authorize an increase in the cost estimate from \$50,000 to a total of \$150,000 for the period ending March 13, 2024; and


NOW, THEREFORE, BE IT RESOLVED by the Council of The City of Oklahoma City that they do hereby authorize an increase in the cost estimate for Website Design for the Oklahoma City Fire Department Internal Platform, estimated cost increase from \$50,000 to a total of \$150,000, for the period ending March 13, 2024.

ADOPTED by the Council and **SIGNED** by the Mayor of The City of Oklahoma City this 15TH day of AUGUST, 2023.

ATTEST:


CITY CLERK




MAYOR

REVIEWED for form and legality.


ASSISTANT MUNICIPAL COUNSELOR