



August 05, 2024

Allen-OKC-Letter 110

Ryan Concha
Senior Project Manager
Department of Public Works
420 W Main Street 7th Floor
OKC, OK 73101

RE: **City of OKC BC-0219R / WC-0997**
New Pedestrian Bridge and Waterline Relocation
Northwest Expressway and West Wilshire Boulevard
Allen Project # 21-025

Subject: **Submittal No. 059: Amendment No. 10 Pricing**

Mr. Concha,

Allen Contracting, Inc. respectfully submits the following pricing for Amendment No. 10.

Amendment No. 10

Bid Item	Description	Unit	Unit Price	Plan Quantity	Quantity Decreased	Revised Decreased	Amended Cost
01-30	Reinforcing Steel	LB	\$1.75	15,000.00	5,818.86286	9,181.13714	-\$10,183.01

Total - \$10,183.01

Total Decrease: \$ 10,183.01

Sincerely,

Clay Ingwerson

Clay Ingwerson
Allen contracting, Inc.