

**From:** [Shane Smith](#)  
**To:** [Bruce, Mary C](#); [Alexander, Kendra](#); [Putman, Garrett](#)  
**Cc:** [Matt Eberhart](#); [Jackson Matthews](#)  
**Subject:** WC-1041 Change Order 1  
**Date:** Friday, November 1, 2024 3:26:54 PM  
**Attachments:** [WC-1041 Change Order 1 - Summary of 39th and 40th.pdf](#)

---

Team,

See attached summary of all 3 issues. I reduced the calendar day request down to 4 weeks. We currently have been waiting for a response for 2 weeks and I anticipate at least 2 more weeks before approval. I think this is more than fair since we are not requesting any delay costs due to waiting. We are slightly behind schedule when you compare dollars % to days used % so I would like to recover these days we have lost.

Let us know if you have any questions. We will wait on your approval to move forward with either location.

Thank you all,

Shane Smith  
**Southwest Water Works LLC**  
**972-415-6167**