



January 2, 2024

Oklahoma City Airport Trust
Attn: Jeff Mulder, Director of Airports
7100 Terminal Drive Unit 937
Oklahoma City, OK 73159-0937

Reference: **Rehabilitate Terminal Access Roadways – Phase 2
OCAT WRWA 2305**

Subject: **Recommendation of Amendment No. 3**

Dear Mr. Mulder:

CGE recommends the acceptance of Amendment No. 3 for the following items for a total amount of \$57,308.00.

1. The first subject item adds additional quantities for the replacement of three cracked concrete panels south of the toll booth west of Terminal Drive.
2. The second subject item adds additional quantities for the placement of concrete pavement on the east lane Terminal Drive. The existing asphalt pavement was removed during construction of a new fire line as part of a separate contract. Replacement of this pavement with concrete pavement will be added to the subject contract.
3. The third subject item is for adjustment of proposed storm sewer structures south of the toll booth to eliminate a conflict between proposed storm sewer improvements with existing utilities.
4. The fourth subject item adds additional bollards to provide a traffic barrier between the hourly parking garage exit ramp and Terminal Drive.
5. The fifth subject item adds additional quantity for additional median replacement between Terminal Drive and Air Cargo.

Should you have any questions, please contact the undersigned at 405.463.3369.

Sincerely,

COWAN GROUP ENGINEERING, LLC

A handwritten signature in blue ink, appearing to read 'Sean Fairbairn'.

Sean Fairbairn, PE, CFM
Associate | Team Lead

SKF/skf