



MEMORANDUM

Council Agenda
Item No. IX. BB
8/27/2024

The City of OKLAHOMA CITY

TO: Mayor and City Council

FROM: Craig Freeman, City Manager

Amendment No. 3 to Contract for Engineering Services with CEC Corporation, Project BC-0229, Bridge Rehabilitation, North May Avenue over NW Expressway, fee increase of \$155,450. Ward 2.

Location:

North May Avenue over NW Expressway

Background:

This project provides for the Engineer's assessment of the condition of the existing bridge and develop alternatives that may include rehabilitation of the existing bridge and the creation of a signalized intersection in-lieu of the bridge.

Subsequent to execution of the original contract as previously amended, it has been determined to be in the best interest of the City to direct the Engineer to provide renderings of the diverging diamond interchange and the roundabout interchange. The Engineer will also expedite the project schedule due to ODOT funding. ODOT requirements associated with ODOT funding that were inadvertently omitted from Amendment No. 1 are included.

Construction is expected to begin early 2025 and be complete summer 2026.

Engineer:

CEC Corporation

Engineering Fee:

Original Contract Amount	\$ 47,081
Amendment No. 1	734,475
Amendment No. 2	16,655
Amendment No. 3	<u>155,450</u>
Revised Contract Amount	\$953,661

Source of Funds:

2022 GO Bonds-2017 Auth-Rstr > OCITY > Proposition 2, Bridges > Section A > Bridge Rehabilitation > GO Bond Listed > Bond No A.4, Project BC-0229, N May Ave & NW Expressway > Non-Capital A&E
(2228>3305102>LISTD>B1702010004>52044002)

Review:

Public Works Department

Recommendation: Amendment be approved.