

P.O. BOX 95366  
OKLAHOMA CITY, OK 73143  
4301 S. EASTERN AVE.  
OKLAHOMA CITY, OK 73129

## SEWELL BROS., INC.

HIGHWAY CONTRACTOR



EQUAL OPPORTUNITY EMPLOYER

Project : BC-0224 Owner: City of Okla. City, 149<sup>th</sup> st & Douglas Blvd.  
Bridge & Approaches

### CONTRACT TIME REQUEST FIELD CHANGE ORDER #1

To: Scott Cox-City of Oklahoma City  
June 23, 2022

---

Sewell Bros. respectfully requests 14 days of contract time be added to this project.

Work was stopped on March 15, 2022, due to issues with the plans regarding gabion wall installation.

Work was resumed after the issue was addressed by a plan change from the design engineer. The field change order was signed on March 29, 2022.

Douglas Daniels  
Sewell Bros., Inc.